

Addendum

Project: Lone Star College
Corporate College Transportation Center

Request No.: 002

PBK Project No.: 15116

Date: October 19, 2018

To: Tellepsen
777 Benmar Dr, Suite 400
Houston, Texas 77060

Via: E-mail

Attention: Pat Pollard, Project Executive

This is a request for an itemized quotation in the Contract Sum and/or time for the following proposed modifications to the Contract Documents.

Description of Work:

Drawings have been revised per review comments, and coordination items between consultants. Provide costs (deductive or additive) related to the clouded changes on the following sheets:

1. **Door Hardware 08 71 00** (section replaced): section updated and replaced.
2. **Security General Requirements 28 05 00** (section replaced): section updated and replaced.
3. **Identification for Electronic Security 28 05 53** (section replaced): section updated and replaced.
4. **Security System Testing 28 08 00** (section replaced): section updated and replaced.
5. **Electronic Access Control System 28 13 00** (section replaced): section updated and replaced.
6. **Video Surveillance System 28 23 00** (section replaced): section updated and replaced.
7. **Storm Water Detention for Storage Irrigation** (sheets added): narrative providing further information for retention pond holding.
8. **C5.0 – Demolition Plan Overall** (sheet updated): existing house on site now shown as being demolished
9. **C5.1 – Demolition Plan** (sheet updated): existing house on site now shown as being demolished
10. **C5.2 – Demolition Plan** (sheet updated): existing house on site now shown as being demolished
11. **A0.01 – Architectural Site Plan** (sheet updated): Keynotes updated to clarify gate heights.
12. **A0.03 – Enlarged Site Plan – Hardy Connection** (sheet added): Sheet added to show connection of site to W. Hardy.
13. **A6.01 – Exterior Elevations** (sheet updated): material legend updated to clarify metal panel widths.
14. **Gates at site entry points.** All gates will be manual, there will be no power gate operators in the project.

Attachments: All Drawings/sheets listed above and Civil Review Sheets

This change proposal was initiated at the request of the:

Owner

Architect

Engineer

Contractor




Alan Stilts
Principal

10/19/2018