

ASSUMED CONSTRUCTION PHASES.
GC TO CONFIRM + PROVIDE SCHEDULE

PHASE 1 - REMOVE CANOPY, PREPARE TEMP BUILDING ENTRANCE(S), CUT IN NEW DRIVEWAY ON FAIRMONT PARKWAY, MISC.

PHASE 2 - FSED CONSTRUCTION + UTILITIES STUBBED TO SITE AND READY FOR CONNECTION.

PHASE 3 - BALANCE OF SITE AND UTILITY WORK.

