

Addendum

Project: Lone Star College
Corporate College Transportation Center

Request No.: 003

PBK Project No.: 15116

Date: October 23, 2018

To: Tellepsen
777 Benmar Dr, Suite 400
Houston, Texas 77060

Via: E-mail

Attention: Pat Pollard, Project Executive

This is a request for an itemized quotation in the Contract Sum and/or time for the following proposed modifications to the Contract Documents.

Description of Work:

Drawings have been revised per review comments, and coordination items between consultants. Provide costs (deductive or additive) related to the clouded changes on the following sheets:

1. **08 71 00 – Door Hardware** (section replaced): door hardware updated for additional fire rated doors.
2. **G0-10 – Fire Code Review Sheet** (sheet replaced): FCR updated per Harris County permit review comments.
3. **G0-11 – Project Data, Code Review and Life Safety Plan** (sheet replaced): 1-hr rated walls added to scope.
4. **G0-12 – Fire Department Access Plan** (sheet replaced): Two fire hydrants added to site, and one additional knock box added to entry gate.
5. **C-9.0 – Utility Plan Overall** (sheet replaced): Two fire hydrants added to site along with proposed 6" water line.
6. **C-9.1 – Utility Plan Overall** (sheet replaced): Two fire hydrants added to site along with proposed 6" water line.
7. **C-9.2 – Utility Plan Overall** (sheet replaced): Two fire hydrants added to site along with proposed 6" water line.
8. **A2-01 – Floor Plan** (sheet replaced): Interior partition types changed to 1-hr rating.
9. **A5-01 – Plan Details** (sheet replaced): Plan detail 25/A5.01 updated with exterior 1-hr rated wall assembly.
10. **A9-01 – Door/Window Schedule and Frame Elevations** (sheet replaced): schedule updated to indicate (2) additional 45 MIN rated doors.
11. **A10-01 – Reflected Ceiling Plan** (sheet replaced): finish legend updated.

Attachments: All Drawings/sheets listed above and Civil Review Sheets

This change proposal was initiated at the request of the:


Owner

Architect

Engineer

Contractor




Alan Stilts - Principal

10/23/2018