




Architecture  
Engineering  
Planning  
Facility Consulting

11 Greenway Plaza, 22<sup>nd</sup> Floor  
Houston, Texas 77046 USA  
Phone: 713.965.0608  
Fax: 713.961.4571

**ADDENDUM NO. 04**  
**January 8, 2019**

To Drawings and Specifications dated December 10, 2018

**SNOOK ADDITIONS AND RENOVATIONS**  
**SNOOK INDEPENDENT SCHOOL DISTRICT**



**January 8, 2019**

Prepared by: PBK  
11 Greenway Plaza, 22<sup>nd</sup> Floor  
Houston, TX 77046


PBK Project No.: 18244SP

**Notice to Proposers**

- A. Receipt of this Addendum shall be acknowledged on the Proposal Form.
- B. This Addendum forms part of the Contract documents for the above referenced project and shall be incorporated integrally therewith.
- C. Each proposer shall make necessary adjustments and submit his proposal with full knowledge of all modifications, clarifications, and supplemental data included therein. Where provisions of the following supplemental data differ from those of the original Contract Documents, this Addendum shall govern.

**CLARIFICATION**

- Item No. 01: Proposals for all packages to be received on **January 24, 2019**.
- Item No. 02: Package 1 & 2 will maintain substantial completion date of **August 23, 2019**.
- Item No. 03: Package 3 Area B (Weight Room) will have substantial completion moved to **August 1, 2019**. See below for area break down.
- Item No. 04: Package 3 Area A, C, D, & E will have substantial completion moved to **October 31, 2019**. See below for area break down.



**END OF ADDENDUM NO. 4**